



CHANGE ORDER

Customer: Hopkins County
 Job Address: Precinct 4 Maintenance Facility
 RBC Representative: Kyle N. Robinson

CO #: 0901

We hereby agree to make the following change(s):	Amount
- Extend rafters 3' by installing c-channel.	4071.00
- 560 SF of roof panel materials	
TOTAL PRICE FOR CHANGES	4071.00


**THIS CHANGE ORDER BECOMES PART OF AND IN CONFORMANCE WITH THE EXISTING CONTRACT.
 WORK IS INITIATED AFTER PAYMENT IS MADE.**

We hereby agree to make the change(s) specified above at the price indicated per this Change Order. This change order may increase the amount of days to complete the job.

The prices and specifications of this Change Order are satisfactory and are hereby accepted. All work is to be performed under the established terms and conditions specified in the original contract unless otherwise specified.



 Authorized Contractor Signature



 Owner Signature - Notice: Signature by one party is acceptance of both.

11/21/2023

 Date of Acceptance

11-27-2023

 Date of Acceptance